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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

US EPA RECORDS CENTER REGION § .

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #14
ESI-PRP Removal
BSYS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, City of Indianapolis
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Richotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Plke Fire Department
Linda Nachowicz, U.S. EPA Region V, ERB 2
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U.S. EPA HQ
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Jason Sewell, IDEM
Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
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Sherry Fielding, U.S. EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, POTW
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators
Date: 8/1/2011
Reporting Period: July 25,2011 - July 29, 2011
1. Introduction
1.1 Background
Site Number: B5YS Contract Number:
D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA - Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:
Mobilization Date: 4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:
CERCLIS ID: INN0051050501 RCRIS ID:
ERNS No.: State Notification:
FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities

2.1 Operations Section
2.1.1 Narrative
Se¢ POLREP |

2.1.2 Response Actions to Date

On July 25, 2011, Midwest hauled off 4 loads (22,000 gal) of o1ly water from the API separator pit to Umted Waste Water Inc s facility
in Cincmnati. OH

¢ Midwest continued deconming Tank 6 with the 3d nozzle

® Midwest continued sludge removal from the APl tanks The sludge was moved to a vac box

® Midwest has completed profiling wastes and 1s waiting on approvals from the disposal facilities
.

Midwest staged spill kits and air horns i work areas
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On July 26, 2011, Midwest hauled off 4 loads (21,500 gal) of oily water from the access pit, | load (6,000 gal) of oily water from the o1l
unloading sump, and | load (6,000 gal) of o1ly water from the Tank 14 to United Waste Water Inc s facility in Cincinnati, OH

o Midwest cleaned up the degraded “'sand bag™ berm south of the east containment

e Midwest continued sludge removal from the API tanks The sludge was moved to a vac box
e START mobilized a MultiRae 5-gas air momitor (VOC, CO, H2S, LEL. O2 )

o EPA receives work plan from Trihydro with revisions

On July 27, 2011, Midwest hauled off 2 loads (12,000 gal) of o1ly water from Tanks 12, 15, 46, and 45 and | load (6,000 gal) of otly
water from the access pit to United Waste Water Inc 's facility in Cincinnati, OH

o Midwest mobilized rocks to hne the ditch where they hope to be discharging treated water to Oily Creek
o Midwest started sludge removal from the south API tank The sludge was moved to,vac boxes or the solidification pit

Midwest entered the Ox Pit room for air monitoring and reconnaissance  All air momtoring was non-detect except CO at
2ppm The grates over the pits were 1n poor condition, so fall protection will need to be established before sampling The
entry was done 1n Level B PPE. and the room was treated as a confined space

. T'nHydro requested visual inspection of Tank 6 and the north API tank Based on visual inspection and photos, all sludge and
product was successfully removed from both Tank 6 and the north API tank Air monitoring was non-detect on both

On July 28, 2011, Midwest hauled oft 4 loads (22,264 gal) of o1ly water from Tanks 45 and 46 to United Waste Water Inc °s facility in
Cincmnau, OH

o Midwest lined a portion of the ditch leading to O1ly Creek with rocks

o Midwest mobilized two additional 3,500 gal vac boxes for temporary sludge storage There are a total of six vac boxes on site
They are properly labeled and will be hauled directly to the treatment facility when tull

o Midwest continued sludge removal from the south API tank The sludge was moved to vac boxes

e TriHydro collected 5 tedlar bag air samples (EastAr20110728, WestAr20110728, NorthAir20110728, SouthAr20110728,

and BTA1r20110728) at the locations where EPA previously staged AreaRaes and at the large opening on the east million
gallon bunker tank  Winds were out of the west during the sampling

e TriHydro and START conducted air monitoring around the pertmeter of the bunker tanks and at the air samphing locations At
sample location WestA1r20110728, H2S was | ppm while VOCs were at 5 3 ppm CO was detected at | pmm on the north
edge of the bunker tanks, and VOCs were detected at 5 8 ppm on the south edge of the bunker tanks

e Pike Township Fire Marshall Steve Jones visited the Site.

On July 29, 2011, Midwest hauled off 2 loads {10.954 gal) of o1ly water from the access pit and 3 loads (17.438 ) from Tanks 42, 45,
46, and the vac boxes to United Waste Water Inc s facility in Cincinnati, OH '

o Midwest continued sludge removal from the south API tank The sludge was moved to vac boxes
e Midwest started removing sludge from the DAF tanks The sludge was moved to vac boxes

2.1.3 Enforcement Activities, ldentity of Potentially Responsible Parties (PRPs)
N/A
2.1.4 Progress Metrics

Waste Stream Medium| Quantity Manifest # Treatment Disposal
Oily Water Ligmd }2,521,993 gallons X
Stormwater Liquid }424,956 gallons X
Tank 51 ContamnmentLiquid 1335,120 gallons X

Q

2.2 Planning Section
2.2.1 Anticipated Activities

e Approved Work Plan

2.2.1.1 Planned Response Activities
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None

2.2.1.2 Next Steps
US EPA will provide oversight of PRP Group removal activities.

Use decontaminated Tank 6 for storm water storage.

2.2.2 Issues

Starting in Mid-July, the weather became very hot and humid, and special care was taken to make sure that
people working outside are well hydrated and taking adequate breaks

Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is
investigating potential options for mitigating infiltration.

Standing water has been observed in several locations around the site. Warmer weather can lead
to mosquito breeding in standing water. EPA has requested that Trihydro address all standing
water on site as soon as possible.

Ongoing management of wildlife at the site due to nearby ecosystems.

In previous POLREPSs an incorrect name was used when referring to the olly water disposal facility The
correct name should be United Waste Water, Inc not United Water.

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer i
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
The next community meeting will be held on August 1, 2011 at 2 pm.

3. Participating Entities
3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
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City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

U.S. EPA
START Contractor

5. Definition of Terms

ASAQC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U 8. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/reports /

For additional information, please refer to the US EPA lead removal action website at
WWW epaosc org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/esi
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